



Ideal Timeline for the Renovation of Existing Building January – July 2017

Please note: All dates are provided by the contractor and are subject to change based on various factors (i.e. weather, deliveries, etc.).

Current Church and Holy Cross Rooms Closed for Renovation	January 2017	
Furniture and Equipment Removal	January 2017	
Interior Demolition	January 2017	
Interior Masonry Patching	February 2017	
Wall & Bulkhead Framing	February 2017	
Electrical and Mechanical Rough-In	February – March 2017	
Insulation and Sheetrock	March 2017	
Exterior Demolition	April 2017	
Paint	April 2017	primer and first coat
Exterior Canopy Footings / Foundations	April 2017	
Canopy Masonry	April – May 2017	
Mechanical and Electrical	April – May 2017	ceiling grid
Doors and Hardware	April – May 2017	
Wood Accoustical Ceilings	April 2017	
New Baptismal Font	April 2017	
Fireplace Installation	April – May 2017	
Resilient Flooring	May 2017	
Complete Reroofing	May 2017	east and north elevations
Canopy & Vestibule Finishes	May – June 2017	
Carpet	May 2017	
Millwork and Trims	May – June 2017	
Partition Installation	June 2017	
Final Painting	June 2017	
Final Cleaning	June – July 2017	